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Section B - Supplies or Services and Prices/Costs

This Task Order shall be performed under Contract Line Item Number (CLIN) 00001 of the Tank Closure
Contract (TCC) Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the
Master IDIQ Contract). Section B of the Master IDIQ Contract is incorporated by reference.

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014)

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services (except
as may be expressly set forth in this Task Order as furnished by the Government) and otherwise do all
things necessary for, or incident to, the performance of work as described in Section C, Performance
Work Statement (PWS), under this Task Order.

B.2 DOE-B-2004 Cost-No-Fee Task Order: Total Estimated Cost (OCT 2014)

(a) This is a Cost-No Fee Task Order. In accordance with the clause at FAR 52.216-11, Cost Contract-
No Fee, the total estimated cost for this Task Order is as follows (Table B-1):

Table B-1. Estimated Total Cost
Total Estimated Cost: [$proposed]|

(b) The Total Estimated Cost of the Task Order is as follows (Table B-2):

Table B-2. Task Order CLIN Structure

CLIN CLIN Title CLIN Type Estimated Cost
00001 Transition CR (no fee) [$proposed]
CLIN = Contract Line Item Number CR = Cost Reimbursable

(c) CLIN Description:
CLIN 00001 — Transition:

The Transition Period begins with the start date provided within the issuance of the initial Notice to
Proceed (NTP). The incoming transition period dates are set forth in Section F Clause, DOE-F-2003,
Period of Performance — Alternate I and Alternate 1. Costs are reimbursed based on allowable, actual
costs billed to the Contract. There is no fee for the incoming contract transition period.

B.3 DOE-B-2013 Obligation of Funds (Oct 2014)

(a) Pursuant to the clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the
amount(s) specified below are obligated for the payment of allowable costs. It is estimated that this
amount is sufficient to cover performance through the date(s) shown below.

(b) To be determined at Task Order award.
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Section C - Performance Work Statement

C.1 Task Order Purpose and Overview

This Task Order is to be performed for the U.S. Department of Energy Office of River Protection, located
on the Hanford Site north of Richland, Washington. The purpose of this Task Order is to successfully
transition activities from the incumbent Contractor.

C.2 Scope of Work

Section C.1 of the Master IDIQ contract is incorporated by reference.

Section D - Packaging and Marking

Section D of the Master IDIQ Contract is incorporated by reference.

Section E - Inspection and Acceptance

Section E of the Master IDIQ Contract is incorporated by reference.

Section F - Deliveries or Performance
Section F of the Master IDIQ Contract is incorporated by reference, with the exception of Clause F.1,
which is filled in and provided below.
F.1 Period of Performance
(a) The overall Task Order period of performance (POP) shall be 60 days from the initial NTP.

(b) The Contractor shall not be paid for work performed or costs incurred prior to the Task Order
effective date. The Contractor is not authorized to proceed beyond the Task Order POP, nor will the
Contractor be paid for any costs incurred beyond that period unless the Task Order is modified by the
Contracting Officer to extend the POP.

Section G - Contract Administration Data

Section G of the Master IDIQ Contract is incorporated by reference.

Section H - Special Contract Requirements

Section H of the Master IDIQ Contract is incorporated by reference.

Section | - Contract Clauses

Section I of the Master IDIQ Contract is incorporated by reference, except for the following Section I
clause, which is filled-in as follows (Table I-1):
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Table I-1. Section | Clause Fills-Ins

Clause FAR/DEAR Fill-In Information; See
No. Reference Title FAR 52.104(d)

Any time prior to the

1.45 FAR 52.217-8 Option to Extend Services expiration of the Task Order

DEAR = Department of Energy Acquisition Regulation FAR = Federal Acquisition Regulation

Section J - List of Documents, Exhibits, and Other Attachments

Section J of the Master IDIQ Contract is incorporated by reference, with the exception of the following,
which are hereby incorporated in this Task Order.

Section J-6 — Small Business Subcontracting Plan

Solicitation Note: The Contractor’s executed Small Business Subcontracting Plan for this Task Order will
be inserted here. See applicable I Clause entitled, FAR 52.219-9, Small Business Subcontracting Plan,
and applicable Section H Clause entitled, Subcontracted Work.

Section J-10 - Contract Deliverables

In addition to the list of Contract Deliverables specified in Section J, Attachment J-10, Contract
Deliverables, the following list of Transition Deliverables (Table J-1) are also required for this Task
Order.

Table J-1. Task Order 1 - Transition Deliverables

DOE
Deliverable Response | Deliverable | Master IDIQ Contract
Number Deliverable Action Time Due Date Section
TO1-0001 |Transition Plan and Submittal  |Approve 5 days Within 15 days |C.1, Contract Transition
Log for Task Order 1 - after NTP
Transition
TO1-0002 |Schedule of Training Completion|Review None \Within 15 days |C.1, Contract Transition
showing 100% of the workforce after NTP

trained within 6 months of NTP

TO1-0003 |List of Material Differences and |Approve 15 days Prior to end of |C.1, Contract Transition

Preexisting Conditions transition

TO1-0004 |Nuclear Safety Protocol Approve 120 days Prior to end of |C.1, Contract Transition
transition

TO1-0005 |Graded Approach for Approve 30 days Prior to end of |C.1, Contract Transition
Implementation of Contract transition

Requirements Plan
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DOE
Deliverable Response | Deliverable | Master IDIQ Contract
Number Deliverable Action Time Due Date Section
TO1-0006 |Written Transition Status Review None Submit weekly |C.1, Contract Transition
Reports to DOE
TO1-0007 |Declaration of Readiness to Approve 10 days Prior to end of |C.1, Contract Transition
Execute Contract transition
TO1-0008 |Risk Management Plan Approve 10 days Within 50 days |C.10.1.7, Risk
after NTP Management
T01-0009 |Training Program Plan or Matrix|Approve 10 days Prior to end of |C.01.2.3, Training;
transition DOE O 426.1, Federal
Technical Capability
Program
TO1-0010 |Process to delineate which Approve 10 days Within 50 days |C.10.2.7, Conduct of
design products are stamped by a after NTP Engineering
licensed professional engineer
TO1-0011 |Safety Basis Documents Approve 30 days Within 30 days |10 CFR 830, Nuclear
after NTP Safety Management;
DOE O 420.1, Facility
Safety
TO1-0012 |Nuclear Maintenance Approve 10 days Within 50 days |C.10.2.8.2, Conduct of
Management Program after NTP Maintenance;
DOE 0 433.1,
Maintenance
Management Program
\for DOE Nuclear
Facilities
TO1-0013 |CONOPS Program Approve 10 days Within 50 days |C.10.2.5, Conduct of
Requirements Matrix and Cited after NTP Operations
Implementing Documents —
Nuclear Facilities
TO1-0014 |CONOPS Program Approve 10 days Within 50 days |C.10.2.5, Conduct of
Requirements Matrix and Citied after NTP Operations
Implementing Documents —
Non-Nuclear Facilities
TO1-0015 |Unreviewed Safety Question Approve 10 days Within 50 days |10 CFR 830, Nuclear
Process Procedure after NTP Safety Management
TO1-0016 |Criticality Safety Program Approve 10 days Within 50 days |DOE O 420.1, Facility
Document after NTP Safety
TO1-0017 |Worker Safety and Health Approve 30 days Within 30 days |C.10.2.1, Worker Safety
Program after NTP and Health;
10 CFR 851, Worker
Safety and Health
\Program
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DOE
Deliverable Response | Deliverable | Master IDIQ Contract
Number Deliverable Action Time Due Date Section
TO1-0018 |List of Closure Facility Hazards |Approve 10 days Within 50 days |C.10.2.1, Worker Safety
after NTP and Health;
10 CFR 851, Worker
Safety and Health
Program
TO1-0019 |Workplace Substance Abuse Approve 30 days Within 30 days |C.10.2.1.1, Workplace
Program Implementation Plan after NTP Substance Abuse
Programs;
10 CFR 707, Workplace
Substance Abuse
Programs at DOE Sites;
49 CFR 40, Procedures
for Transportation
Workplace Drug and
Alcohol Testing
Programs
TO1-0020 |Integrated Safety Management |Approve 10 days Within 50 days |48 CFR 970.5223-1,
System Description after NTP Integration of
Environment, Safety, and)
Health into Work
Planning and Execution;
Clause 1.207, Integration
of Environment, Safety,
and Health into Work
Planning (2000)
TO1-0021 |Safety Performance, Objectives, |Approve 10 days Within 50 days (48 CFR 970.5223-1,
Measures and Commitments after NTP Integration of
Environment, Safety, and
Health into Work
Planning and Execution;
Clause 1.207, Integration
of Environment, Safety,
and Health into Work
Planning (2000)
TO1-0022 |Radiation Protection Program |Approve 10 days Prior to C.10.2.1.6, Radiation
commencing  |Protection,
work or adopt |} CFR 835
existing Occupational Radiation
approved RPP \Protection
within 50 days
after NTP
TO1-0023 |Personal Property and Material |Approve  [30 days Within 30 days |C.10.2.10, Personal
Management Program (Property after NTP Property Management
Management System)
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DOE
Deliverable Response | Deliverable | Master IDIQ Contract
Number Deliverable Action Time Due Date Section
TO1-0024 |Wall-to-Wall Physical Approve 10 days Within 50 days |C.10.2.10, Personal
Contractor Controlled Inventory after NTP Property Management
Report
TO1-0025 |Fire Protection Program Approve 10 days Within 50 days |DOE O 420.1C, Facility
after NTP Safety
TO1-0026 |Emergency Management Approve 10 days Within 50 days |C.10.3.7.1, Emergency
Program after NTP Management Program
TO1-0027 |Chronic Beryllium Disease Approve 10 days Within 50 days |C.10.2.1.4, Beryllium;
Prevention Program after NTP 10 CFR 850. Chronic
Beryllium Disease
Prevention Program
TO1-0028 |Quality Assurance Program Approve 10 days Within 50 days |C.10.2.2, Quality
after NTP Assurance;
10 CFR 830 Subpart A.
Quality Assurance
Requirements;
DOE O 414.1, Quality
Assurance
TO1-0029 |Contractor Assurance Systems |Approve 30 days Within 30 days |DOE O 226.1,
Description after NTP Implementation of the
Department of Energy
Oversight Policy
TO1-0030 |Contractor Assurance System |Approve 30 days Within 30 days |C.10.2.15, Contractor
Implementation Plan after NTP Ussurance System;
DOE O 226.1,
Implementation of the
\Department of Energy
Oversight Policy
TO1-0031 |Environmental Management Review 10 days Within 50 days |C.10.2.4, Environmental
System after NTP Regulatory Management
TO1-0032 |Spare Parts Program Approve 10 days Within 50 days |C.10.2.10.3, Inventory
after NTP Management
TO1-0033 |Records Management Plan Approve 10 days Within 50 days |C.10.2.14.4, Records
after NTP
TO1-0034 |External Affairs/Internal Approve 30 days Within 30 days |C.10.4.1, External
Communications Program after NTP Affairs
Description
TO1-0035 |Comprehensive Property List  |Approve 30 days Within 30 days [C.10.2.10, Personal
of written Property Management
request by the
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DOE
Deliverable Response | Deliverable | Master IDIQ Contract
Number Deliverable Action Time Due Date Section
Contracting
Officer
TO1-0036 |Transition Documents Identified | Approve 30 days As defined in  [H. 6, Special Provisions
in Section H the Master pplicable To Workforce
IDIQ Contract |Transition and Employee
Section H and |Compensation: Pay and
referenced in  |Benefits,
the Master H.4, Workforce
IDIQ Contract | 7.0 cition and Employee|
Section C.1 Hiring Preferences
Including through
Period of Performance
TO1-0037 |Contractor Employee Approve 30 days Prior to end of |H.5, DOE-H-2001
Compensation Plan transition Employee
Compensation: Pay and
Benefits (Oct 2014)
TO1-0038 |List of Pre-selected Teaming Approve 30 days No later than 30|H.5, DOE-H-2001
Subcontractors that will flow days prior to  |Employee
down the requirement for end of transition| Compensation: Pay and
continuation of benefits to HSPP Benefits (Oct 2014)
Eligible Employees
TO1-0039 |Submit DOE Form 3220.5, Approve 30 days Within 20 days |H.6, Special Provisions
Application for Contractor after NTP Applicable To Workforce
Compensation Approval for key Transition and Employee|
personnel; and provide market Compensation: Pay and
survey data to support/justify Benefits
requested salary
TO1-0040 |Final amendments to or Approve 30 days Within 30 days |H.6, Special Provisions
restatements of the pension and after NTP Applicable to Workforce
other benefit plans Transition and Employee|
Compensation: Pay and
Benefits
TO1-0041 |Recommendations and/or Review N/A Prior to H.29, DOE-H-2043
suggestions on individual Assignment or |Assignment and Transfer
transfers or assignments of Transfer of Prime Contracts and
subcontracts Subcontracts (Oct 2014)
(Revised)
TO1-0042 |Diversity Plan Approve 30 days Within 30 days |H.31, DOE-H-2046
after NTP Diversity Program (Oct
2014)
TO1-0043 |Parent Organization Support Approve 30 days Within 30 days |H.51, Parent
Plan after NTP Organization Support
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DOE
Deliverable Response | Deliverable | Master IDIQ Contract
Number Deliverable Action Time Due Date Section
TO1-0044 |Organizational Conflict of Approve 15 days Within 15 days |H.28, DOE-H-2035
Interest Management Plan after NTP Organizational Conflict
of Interest Management
\Plan (Oct 2014)
(Revised)
TO1-0045 |FAR 52.203-13, Contractor Information |[N/A Within 30 days |Clause 1.9, Contractor
Code of Business Ethics and after NTP Code of Business Ethics
Conduct and Conduct (Oct 2015)
Copy of Code of Business Ethics
and Conduct
TO1-0046 |FAR 52.222-26, Equal Approve 30 days Within 30 days |Clause 1.71, Equal
Opportunity after NTP Opportunity;
FAR 52.222-27, Affirmative Clause 1.77, Equal
Action Compliance Requirements| Opportunity for Workers
\for Construction
Affirmative Action Plan for
Females & Minorities
TO1-0047 |FAR 52.222-35, Equal Information |N/A Within 30 days (Clause 1.76, Equal
Opportunity for Veterans after NTP Opportunity;
FAR 52.222-36, Equal Clause 1.77, Equal
Opportunity for Workers with Opportunity for Workers
Disabilities
Affirmative Action Plan for
Veterans and Workers with
Disabilities
TO1-0048 |Employee Assistance Program |Information |N/A Prior to end of |DOE O 350.1,
Implementation Plan Transition Contractor Human
Resource Management
Programs
TO1-0049 |Employee Concerns Program Approve 30 days Within 30 days |C.10.6.3, Employee
after NTP Concerns Program
TO1-0050 |Earned Value Management Approve 30 days Within 30 days |C.10.1.1, Project
System Description after NTP Integration and Control
and Earned Value
Management
CFR = Code of Federal Regulation HSSP = Hanford Site Services Plan
CONOPS = Conduct of Operations IDIQ = Indefinite Delivery/Indefinite Quantity
DOE = U.S. Department of Energy NTP = Notice to Proceed
FAR = Federal Acquisition Regulation RPP = Radiation Protection Program




